AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page
1 of 4
2. AMENDMENT/MODIFICATION NO.|3. EFFECTIVE DATE (4. REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (If applicable)
0002 09/09/2004 See Lines
6. ISSUED BY CODE| 00094 7. ADMINISTERED BY (If other than Item 6) CODE|
DOT/Maritime Administration, WR Acquisition
Office of Acquisition, MRG-4200,201 Mission Street, Suite 2200
San Francisco, CA 94105-1905
8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

Mr. John Gregory

. . 9B. DATED (SEE ITEM 11)
Mormac Marine Enterprises, Inc

100 LIGHTING WAY SUITE 402 10A. MODIFICATION OF CONTRACT/ORDER

® NO. DTMA8C00024/0007 / MOR30W04003

SECAUCUS, NJ 07094-3616 ) | 108 DATED (SEE ITEM 13)

CODE * FACILITY CODE 10/31/2003
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Iltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE[ A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN

D THE CONTRACT ORDER NO. IN ITEM 10A.

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

D C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
FAR 52.232-18 Funds Availability Increae in Per Diem

E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification are as follows:

1. Increase daily per diem funding to CLIN 5001AC, and
2. Provide funding for equitable adjustment for economy of scale.

Except as provided herein, all terms and conditions of the document referenced in Iltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Debra K. Velmere

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED Wi 68. United S@e\s&ﬁ\% 16C. DATE SIGNED

- - - - - - 09/13/2004
(Signature of person authorized to sign) (Signature of Contractmg Officer)

NSN 7540-01-152-8070

PREVIOUS EDITION

UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)
53.243


dvelmere


Line Item Document Number Title Page
Su mm ary MOR30W04003/0002 DTMAB8C00024 FY04 CMT FF RRF 20f 4
Total Funding: $295,442.00
FYs Fund Budget Org Sub Object Class Sub Program Cost Org  Sub Proj/Job No. Sub Reporting Category
See Line Item(s)
Division Closed FYs  Cancelled Fund
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost

CLIN 5001AC PHASE IV/IRRF

0002AA  CLIN 5001AC COMET Phase IV/RRF 10 09/30/2004 92.00 DAY $113.00 $10,396.00

Status
(07/01/2004 to 09/30/2004)
This is a New Line

INCREASE DAILY PER DIEM FUNDING TO THE SHIP MANAGER FOR PRESERVING AND MAINTAINING THE VESSEL

WHILE IN PHASE IV STATUS.
Ref Req No: PRWR0400096/0002

Funding Information:
-04-X303-9-04-19- -40CMTO-4100- -254B- -

0419 - 00461 - - -
10,396.00
0003 SM MOD 0008 COMET ECONOMY OF 09/08/2003 39.00 DAY $86.00 $3,354.00
SCALE ADJUSTMENT
(08/01/2003 to 09/08/2003)
This is a New Line
FUNDING PROVIDED FOR EQUITABLE ADJUSTMENT FOR ECONOMY OF SCALE AS PER SM CONTRACT
DTMA8C00024/0008 FOR THE PERIOD OF AUG 1, 2003 THRU SEPT 8, 2003.
Ref Req No: PRWR0400096/0002
Funding Information:
-04-X303-9-04-19- -40CMTO-4100- -254B- -
0419 - 00461 - - -
3,354.00
42.00 DAY $96.00 $4,032.00

0003AA  SM MOD 0008 COMET ECONOMY OF

SCALE ADJUSTMENT
(09/09/2003 to 10/20/2003)

This is a New Line

FUNDING PROVIDED FOR EQUITABLE ADJUSTMENT FOR ECONOMY OF SCALE AS PER SM CONTRACT
DTMA8C00024/0008 FOR THE PERIOD OF SEPT 9, 2003 THRU OCT 20, 2003.

Ref Req No: PRWR0400096/0002

Funding Information:
-04-X303-9-04-19- -40CMTO-4100- -254B- -
0419 - 00461 - - -

4,032.00




Li ne ltem Document Number Title Page
SU mm ary MOR30W04003/0002 DTMAB8C00024 FY04 CMT FF RRF 30f 4
Total Funding: $295,442.00
FYs Fund Budget Org Sub Object Class Sub Program Cost Org  Sub Proj/Job No. Sub Reporting Category
See Line Item(s)
Division Closed FYs  Cancelled Fund
Line ltem Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0003AB SM MOD 0008 COMET ECONOMY OF 04/27/2004 190.00 DAY $113.00 $21,470.00
SCALE ADJUSTMENT
(10/21/2003 to 04/27/2004)
This is a New Line
FUNDING PROVIDED FOR EQUITABLE ADJUSTMENT FOR ECONOMY OF SCALE AS PER SM CONTRACT
DTMA8C00024/0008 FOR THE PERIOD OF OCT 21, 2003 THRU APRIL 27, 2004.
Ref Req No: PRWR0400096/0002
Funding Information:
-04-X303-9-04-19- -40CMTO-4100- -254B- -
0419 - 00461 - - -
21,470.00
0003AC SM MOD 0008 COMET ECONOMY OF 06/30/2004 64.00 DAY $113.00 $7,232.00
SCALE ADJUSTMENT

(04/28/2004 to 06/30/2004)
This is a New Line

FUNDING PROVIDED FOR EQUITABLE ADJUSTMENT FOR ECONOMY OF SCALE AS PER SM CONTRACT
DTMA8C00024/0008 FOR THE PERIOD OF APRIL 28, 2004 THRU JUNE 30, 2004.

Ref Req No: PRWR0400096/0002

Funding Information:
-04-X303-9-04-19- -40CMTO-4100- -254B- -
0419 - 00461 - - -

7,232.00

Previous Total: $248,958.00
Modification Total: $46,484.00
Grand Total: $295,442.00

(Includes Discounts)

Electronic DISTRIBUTION:
4400 S Wong, 4700 S Tao/K Antoniadias, Ship Manager




Document Number Page

San Francisco CA 94105
Attn:  Susan Wong, Financial Analysis
Phone: (415) 744-2574 ext.
Fax: () - ext

Title
Ad d ress Detal I DTMABC00024 FY04 CMT FF RRF MOR30W04003/0002 40f4
Shipping Addresses
Code Detail
0001 Org:  DOT/Maritime Administration, WR Operations
Addr: COMET
BENICIA CA 94015
Attn:  Kimon Antoniadis, Marine Surveyor
Phone: (415) 744-0273 ext.
Fax: () - ext
Invoice Addresses
Code Detail Code Detail
0001 Org:  DOT/Maritime Administration, WR Finance 0002 Org:  DOT/Maritime Administration, WR Finance
Addr: 201 Mission Street, Suite 2200 Addr: 201 Mission St, Suite 2200

San Francisco CA 94105
Attn:  Ms. Susan Wong, Funds Control Officer
Phone: (415) 744-2574 ext.
Fax: (415) 744-2576 ext.




